
REGULAR MEETING  
AGENDA  

June 12, 2019 



 

June 5, 2019 

Board of Supervisors 
Sunshine Water Control District 

Dear Board Members: 

A Regular Meeting of the Sunshine Water Control District’s Board of Supervisors will be held on 
June 12, 2019, at 6:30 p.m., at Sartory Hall, located in Mullins Park, 10150 NW 29 St. (Ben 
Geiger Drive), Coral Springs, Florida 33065.  The agenda is as follows: 

1. Call to Order 

2. Roll Call 

3. Pledge of Allegiance 

4. Recess Regular Meeting/Commencement of Executive Session 

5. Termination of Executive Session/Reconvene Regular Meeting 

6. Public Comments [3-Minute Time Limit] (Comments should be made from the 
microphone to ensure recording.  Please state your name prior to speaking.)  

7.  Update: West Outfall Canal (WOFC) Project – Construction 

8.  Acceptance of Unaudited Financial Statements as of April 30, 2019 

9.  Approval of May 15, 2019 Regular Meeting Minutes 

10. Public Comments 

11. Supervisors’ Communications 

12. Staff Reports  

A. District Counsel: Lewis, Longman & Walker, P.A. 

B. District Engineer: Craig A. Smith & Associates 

 Monthly Engineer’s Report 

C. District Engineering Consultant: John McKune  

D. District Field Supervisor: Cory Selchan 

ATTENDEES: 
Please identify yourself each 
time you speak to facilitate 
accurate transcription of 
meeting minutes. 
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2300 Glades Road, Suite 410W ▪ Boca Raton, Florida 33431 ▪ 561-571-0010 

 E. District Manager: Wrathell, Hunt & Associates, LLC 

 NEXT MEETING DATE: July 10, 2019 at 6:30 P.M. 

13. Adjournment 

Should you have any questions, please contact me directly at (561) 346-5294. 

Sincerely, 

Cindy Cerbone 
District Manager 

FOR BOARD MEMBERS AND STAFF TO ATTEND BY TELEPHONE 
Call-in number: 1-888-354-0094 

Conference ID: 8518503 
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UNAUDITED

SUNSHINE

WATER CONTROL DISTRICT

FINANCIAL STATEMENTS

APRIL 30, 2019



General

Fund

Debt Service

Fund

Series 2011

Debt Service

Fund

Series 2018

Capital Projects

Fund

Series 2011

Total

Governmental

Funds

ASSETS

Stonegate Bank 724,764$      -$                -$                 -$                      724,764$       

Stonegate Bank - escrow 80,638          -                  -                   -                        80,638           

Investments

State Board of Administration

A Investment account 5,006            -                  -                   -                        5,006             

A Bank maintenance reserve account 2,622            -                  -                   -                        2,622             

A Renewal & replacement reserve account 1,951            -                  -                   -                        1,951             

A Equipment replacement reserve account 206               -                  -                   -                        206                

Centennial Bank - MMA 257,233        -                  -                   -                        257,233         

FineMark Bank - MMA 249,123        -                  -                   -                        249,123         

FineMark Bank - ICS 5,223,560     -                  -                   -                        5,223,560      

Iberia Bank - MMA 5,526            -                  -                   -                        5,526             

Debt service - Wells Fargo -                    61                -                   -                        61                  

Debt service - Regions -                    -                  454,233       454,233         

Reserve - Wells Fargo -                    84                -                   -                        84                  

Construction - Wells Fargo -                    -                  -                   69                      69                  

Cost of Issuance -                    -                  62                -                        62                  

Due from general fund -                    -                  40,699         -                        40,699           

Total assets 6,550,629$   145$            494,994$     69$                    7,045,837$    

LIABILITIES 

Liabilities:

Accounts payable 54$               -$                -$                 -$                      54$                

Retainage payable 234,287        -                  -                   -                        234,287         

Due to debt service 40,699          -                  -                   -                        40,699           

Deposits payable/trash bonds 107,000        -                  -                   -                        107,000         

Cost recovery deposits 18,088          -                  -                   -                        18,088           

Total liabilities 400,128        -                  -                   -                        400,128         

FUND BALANCES

Assigned:

3 months working capital 1,152,386     -                  -                   -                        1,152,386      

Disaster recovery 3,000,000     -                  -                   -                        3,000,000      

Truck replacement 54,000          -                  -                   -                        54,000           

Restricted for

Debt service -                    145              494,994       495,139         

Captial projects -                    69                      69                  

Unassigned 1,944,115     -                  -                   -                        1,944,115      

Total fund balances 6,150,501     145              494,994       69                      6,645,709      

 Total liabilities and fund balances 6,550,629$   145$            494,994$     69$                    7,045,837$    

SUNSHINE

WATER CONTROL DISTRICT

BALANCE SHEET

GOVERNMENTAL FUNDS

APRIL 30, 2019

1



 Current

Month 

 Year to

Date  Budget 

% of

Budget

REVENUES

Assessments 162,037$      2,891,789$  3,048,893$  95%

Interest and miscellaneous 2,667            11,775         9,000           131%

Permit review fees 350               1,400           3,150           44%

Cost recovery -                    -                  17,500         0%

Insurance proceeds 5,161            5,161           -                   N/A

Total revenues 170,215        2,910,125    3,078,543    95%

EXPENDITURES

Administrative

Supervisors 150               1,050           1,800           58%

Supervisors reimbursement -                    -                  7,500           0%

Management/accounting/recording 4,963            34,740         59,554         58%

DSF & CPF accounting 1,159            8,115           13,912         58%

Dissemination fee 83                 583              1,000           58%

Arbitrage rebate calculation -                    -                  750              0%

Trustee 3,000            3,000           3,000           100%

Audit -                    3,000           10,700         28%

Legal 15,341          43,495         105,000       41%

Legal-litigation 6,142            133,287       150,000       89%

Human resource services 571               3,994           6,846           58%

Communication -                    -                  20,000         0%

Dues/subscriptions -                    4,175           4,500           93%

Rent - operations facility 3,603            25,225         43,240         58%

Insurance -                    21,000         23,000         91%

Legal advertising -                    643              2,500           26%

Office supplies and expenses 226               681              1,500           45%

Postage 85                 612              1,200           51%

Postage-ROW clearing -                    -                  2,500           0%

Printing and binding 117               817              1,400           58%

Website -                    1,035           3,000           35%

ADA website compliance -                    139              -                   N/A

Contingencies 340               1,245           1,175           106%

Total administrative expenses 35,780          286,836       464,077       62%

Field operations

Salaries and wages 25,653          212,577       411,612       52%

FICA taxes 1,962            16,346         31,488         52%

Special pay -                    1,624           1,500           108%

Bonus program -                    -                  1,000           0%

401a retirement plan 2,358            19,758         41,161         48%

Health insurance 17,072          109,759       218,341       50%

Workers' compensation insurance -                    13,479         21,000         64%

Engineering 3,775            11,972         60,000         20%

Engineering - capital outlay 51,092          224,408       320,000       70%

SUNSHINE

WATER CONTROL DISTRICT

FOR THE PERIOD ENDED APRIL 30, 2019

STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES

GENERAL FUND
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 Current

Month 

 Year to

Date  Budget 

% of

Budget

SUNSHINE

WATER CONTROL DISTRICT

FOR THE PERIOD ENDED APRIL 30, 2019

STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES

GENERAL FUND

Consulting engineer services -                    7,470           25,000         30%

Cost recovery -                    3,138           17,500         18%

Water quality testing -                    2,265           5,224           43%

Telephone 114               822              1,800           46%

Electric 2,614            10,064         85,000         12%

Insurance -                    36,767         38,000         97%

Repairs and maintenance

Canal banks -                    -                  20,000         0%

Canal dredging -                    -                  50,000         0%

Culvert inspection & cleaning -                    -                  100,000       0%

Dumpster service 294               4,233           13,000         33%

Truck & tractor -                    6,652           10,000         67%

Other 4,763            6,520           21,000         31%

Operating supplies

Chemicals -                    -                  90,000         0%

Fuel 872               4,595           20,000         23%

Fuel-pump station generator -                    -                  35,000         0%

Triploid carp -                    -                  19,755         0%

Uniforms 242               1,251           3,217           39%

Other 182               1,900           4,000           48%

Permit fees, licenses, schools 398               3,978           5,000           80%

Capital outlay- West Outfall 1,422,864     2,342,868    1,600,000    146%

Capital outlay - other -                    28,346         770,000       4%

Field equipment -                    -                  35,000         0%

Pump station telemetry 132               1,538           2,250           68%

Contingencies 36                 372              5,000           7%

Total field operations 1,534,423     3,072,702    4,081,848    75%

Other fees and charges

Tax collector 1,616            28,898         31,759         91%

Property appraiser 1,616            28,898         31,759         91%

Property tax bills - fire & EMS assessment -                    34                100              34%

Total other fees & charges 3,232            57,830         63,618         91%

Total expenditures 1,573,435     3,417,368    4,609,543    74%

OTHER FINANCING SOURCES/(USES)

Transfer in 20,057          782,034       -                   N/A

Transfer out -                    (3,727)         -                   N/A

Total other financing sources/(uses) 20,057          778,307       -                   N/A

Net increase/(decrease) of fund balance (1,383,163)    271,064       (1,531,000)   

Fund balance - beginning 7,533,664     5,879,437    8,458,933    

Fund balance - ending

Assigned:

3 months working capital 1,152,386     1,152,386    1,152,386    

Disaster recovery 3,000,000     3,000,000    3,000,000    

Truck replacement 74,000          74,000         74,000         

Unassigned 1,924,115     1,924,115    2,701,547    

Total Fund balance - ending 6,150,501$   6,150,501$  6,927,933$  
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Current

Month

Year To

Date  Budget 

% of

Budget

REVENUES

Assessments -$              -$                916,037$      0%

Interest -                    2,720              -                    N/A

Total revenues -                    2,720              916,037        0%

EXPENDITURES

Debt service

Principal -                    -                      270,000        0%

Interest -                    302,778          605,556        50%

Total debt service -                    302,778          875,556        35%

Other fees and charges

Tax collector -                    -                      9,542            0%

Property appraiser -                    -                      9,542            0%

Total other fees and charges -                    -                      19,084          0%

Total expenditures -                    302,778          894,640        34%

OTHER FINANCING SOURCES/(USES)

Transfer out -                    (656,385)         -                    N/A

Total other financing sources/(uses) -                    (656,385)         -                    N/A

Excess/(deficiency) of revenues

over/(under) expenditures -                    (956,443)         21,397          

Net increase/(decrease) in fund balance -                    (956,443)         21,397          

Fund balances - beginning 145               956,588          848,776        

Fund balances - ending 145$             145$               870,173$      

FOR THE PERIOD ENDED APRIL 30, 2019

SUNSHINE

WATER CONTROL DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES

DEBT SERVICE FUND SERIES 2011
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Current

Month

Year To

Date

REVENUES

Assessments 48,729$        869,643$        

Interest 85                 110                 

Total revenues 48,814          869,753          

EXPENDITURES

Other fees and charges

Tax collector 486               8,691              

Property appraiser 486               8,691              

Trustee fee -                    4,500              

Cost of issuance -                    252,850          

Total other fees and charges 972               274,732          

Total expenditures 972               274,732          

OTHER FINANCING SOURCES/(USES)

Receipt of bond proceeds -                    11,685,000

Pmt to refunded bond escrow -                    (11,869,680)    

Transfer in -                    442,587          

Transfer out (20,057)         (357,934)         

Total other financing sources/(uses) (20,057)         (100,027)         

Excess/(deficiency) of revenues

over/(under) expenditures 27,785          494,994          

Net increase/(decrease) in fund balance 27,785          494,994          

Fund balances - beginning 467,209        -                      

Fund balances - ending 494,994$      494,994$        

FOR THE PERIOD ENDED APRIL 30, 2019

SUNSHINE

WATER CONTROL DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES

DEBT SERVICE FUND SERIES 2018
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Current

Month

Year To

Date

REVENUES

Interest -$                  937$               

Total revenues -                    937                 

EXPENDITURES

Total expenditures -                    -                      

Excess/(deficiency) of revenues

over/(under) expenditures -                    937                 

OTHER FINANCING SOURCES/(USES)

Transfer in -                    3,727              

Transfer out -                    (210,301)         

Total other financing sources/(uses) -                    (206,574)         

Net change in fund balances -                    (205,637)         

Fund balances - beginning 69                 205,706          

Fund balances - ending 69$               69$                 

FOR THE PERIOD ENDED APRIL 30, 2019

SUNSHINE

WATER CONTROL DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES

CAPITAL PROJECTS FUND SERIES 2011
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SUNSHINE 

Water Control District 

Special Assessment Revenue Improvement Bonds, Series 2011 

$12,880,000 

Debt Service Schedule 

Date Principal Coupon Interest Total P+I

11/01/2014 - - 317,720.63 317,720.63

05/01/2015 240,000.00 2.400% 317,720.63 557,720.63

11/01/2015 - - 314,840.63 314,840.63

05/01/2016 245,000.00 2.750% 314,840.63 559,840.63

11/01/2016 - - 311,471.88 311,471.88

05/01/2017 255,000.00 3.250% 311,471.88 566,471.88

11/01/2017 - - 307,328.13 307,328.13

05/01/2018 260,000.00 3.500% 307,328.13 567,328.13

11/01/2018 - - 302,778.13 302,778.13

05/01/2019 270,000.00 3.750% 302,778.13 572,778.13

11/01/2019 - - 297,715.63 297,715.63

05/01/2020 280,000.00 4.125% 297,715.63 577,715.63

11/01/2020 - - 291,940.63 291,940.63

05/01/2021 295,000.00 4.250% 291,940.63 586,940.63

11/01/2021 - - 285,671.88 285,671.88

05/01/2022 305,000.00 4.375% 285,671.88 590,671.88

11/01/2022 - - 279,000.00 279,000.00

05/01/2023 320,000.00 4.500% 279,000.00 599,000.00

11/01/2023 - - 271,800.00 271,800.00

05/01/2024 335,000.00 4.750% 271,800.00 606,800.00

11/01/2024 - - 263,843.75 263,843.75

05/01/2025 350,000.00 5.000% 263,843.75 613,843.75

11/01/2025 - - 255,093.75 255,093.75

05/01/2026 365,000.00 5.250% 255,093.75 620,093.75

11/01/2026 - - 245,512.50 245,512.50

05/01/2027 385,000.00 5.250% 245,512.50 630,512.50

11/01/2027 - - 235,406.25 235,406.25

05/01/2028 405,000.00 5.250% 235,406.25 640,406.25

11/01/2028 - - 224,775.00 224,775.00

05/01/2029 430,000.00 5.250% 224,775.00 654,775.00

11/01/2029 - - 213,487.50 213,487.50

05/01/2030 450,000.00 5.375% 213,487.50 663,487.50

11/01/2030 - - 201,393.75 201,393.75

05/01/2031 475,000.00 5.750% 201,393.75 676,393.75

11/01/2031 - - 187,737.50 187,737.50

05/01/2032 500,000.00 5.750% 187,737.50 687,737.50

11/01/2032 - - 173,362.50 173,362.50
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SUNSHINE 

Water Control District 

Special Assessment Revenue Improvement Bonds, Series 2011 

$12,880,000 

Debt Service Schedule 

Date Principal Coupon Interest Total P+I

05/01/2033 530,000.00 5.750% 173,362.50 703,362.50

11/01/2033 - - 158,125.00 158,125.00

05/01/2034 560,000.00 5.750% 158,125.00 718,125.00

11/01/2034 - - 142,025.00 142,025.00

05/01/2035 595,000.00 5.750% 142,025.00 737,025.00

11/01/2035 - - 124,918.75 124,918.75

05/01/2036 625,000.00 5.750% 124,918.75 749,918.75

11/01/2036 - - 106,950.00 106,950.00

05/01/2037 665,000.00 5.750% 106,950.00 771,950.00

11/01/2037 - - 87,831.25 87,831.25

05/01/2038 700,000.00 5.750% 87,831.25 787,831.25

11/01/2038 - - 67,706.25 67,706.25

05/01/2039 740,000.00 5.750% 67,706.25 807,706.25

11/01/2039 - - 46,431.25 46,431.25

05/01/2040 785,000.00 5.750% 46,431.25 831,431.25

11/01/2040 - - 23,862.50 23,862.50

05/01/2041 830,000.00 5.750% 23,862.50 853,862.50

Total 12,195,000.00$       - 11,477,460.08$       23,672,460.08$       
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DRAFT 

MINUTES OF MEETING 1 
SUNSHINE WATER CONTROL DISTRICT 2 

 3 
The Board of Supervisors of the Sunshine Water Control District held a Regular Meeting 4 

on May 15, 2019, at 6:30 p.m., at Sartory Hall, located in Mullins Park, 10150 NW 29 St. (Ben 5 

Geiger Drive), Coral Springs, Florida 33065. 6 

Present at the meeting were:   7 
 8 
Joe Morera  President  9 
Daniel Prudhomme Vice President 10 
John Tornincasa Secretary 11 
 12 
Also present were:  13 
 14 
Cindy Cerbone District Manager 15 
Lisa Dao Wrathell, Hunt and Associates LLC 16 
Al Malefatto District Counsel 17 
Orlando Rubio District Engineer 18 
Jim Maguire Craig A. Smith & Associates, Inc. 19 
Gene Schriner  Craig A. Smith & Associates, Inc. 20 
Cory Selchan Field Superintendent 21 
John McKune Engineering Consultant 22 
Mark Sirchio Rio-Bak Corporation 23 
Eric Bakerman Executive Director of Temple Beth Orr 24 
 25 

 26 
FIRST ORDER OF BUSINESS Call to Order  27 
 28 

Mr. Morera called the meeting to order at 6:33 p.m.   29 

 30 

SECOND ORDER OF BUSINESS Roll Call  31 
 32 
Ms. Cerbone called the roll.  All Supervisors were present, in person.  33 

 34 

THIRD ORDER OF BUSINESS Pledge of Allegiance  35 
 36 
 All present recited the Pledge of Allegiance. 37 

 38 

FOURTH ORDER OF BUSINESS Public Comments [3-Minute Time Limit] 39 
(Comments should be made from the 40 
microphone to ensure recording. Please 41 
state your name prior to speaking.)  42 

 43 
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Mr. Malefatto introduced Mr. Eric Bakerman, Executive Director of Temple Beth Orr 44 

(Temple), and recalled that, last month, the Board was considering an Obstruction and Removal 45 

Agreement and an Easement Agreement for the Temple, on Riverside Drive, and decided to 46 

split the removal costs 50%/50%.  Mr. Selchan would present proposals related to the clearing 47 

later in the meeting.  Mr. Bakerman attended to discuss the Temple’s position on this matter. 48 

Mr. Bakerman explained that, in the early ’90s, the District deeded a piece of property 49 

to the Temple and, during their loan closing the Title Company determined the deed to be 50 

defective and not considered a closed title.  He asked the District to correct that defect and 51 

enter in and correct the easement that allows entering into the parking lot.  Since the deed was 52 

presented in the ’90s, he thought the request would not be a big deal; however, last month the 53 

Board determined the Temple should be assessed some fees to correct the matter.  He asked 54 

the Board to reconsider its position, correct the defected title, enter into perfecting the 55 

easement and do what is legally required so the Temple can close on the new mortgage; 56 

because the Temple’s current financial situation, there was no money to pay those costs and 57 

there would not have been an issue if the matter was done correctly in the ’90s. 58 

Mr. Malefatto stated that, at the time, there was an oversight; they now need the 59 

easement because part of the property that was deeded crosses a District right-of-way (ROW).  60 

This situation was similar to one discussed last month, with the school, which is diagonally 61 

across the road, to the northeast, where the school needs to obtain an easement from the 62 

District because its parking lot was built over the ROW but did not have an overgrowth issue.  63 

The Board decided last month that the Temple should split the removal costs; however, Mr. 64 

Bakerman was correct that, in 1992, there was an oversight that should have been corrected.   65 

Mr. Tornincasa stated the District had no issue with correcting the deed and generously 66 

offered to pay half the removal costs for an area in which the Temple was responsible to 67 

maintain and acknowledged possession but did not maintain for all these years. 68 

Mr. Bakerman stated that, if the title issue had not presented itself, none of this would 69 

have been a discussion; the situation existed for over 30 years and to make it part of correcting 70 

something that was done incorrectly 25 years ago, he did not  see the connection, but did see 71 

the other issue of the upkeep.  Mr. Tornicasa stated he equated the situation to an overgrown 72 

lawn.  Mr. Malefatto stated the ROW was not the property given to the Temple but it is 73 

adjacent to the Temple’s property.  74 
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Mr. Prudhome asked how much the Temple’s paint job cost, about six months ago.  Mr. 75 

Bakerman stated approximately $35,000, which came out of the Temple’s capital accounts, 76 

which he was refunding by the new mortgage.  Mr. Tornincass asked if the Temple could refund 77 

its portion of the cleanup with the new mortgage.  Mr. Bakerman preferred not to mix 78 

operating funds with capital funds but, unfortunately, he may be forced to do so. 79 

Mr. Morera stated his view on the Board’s decision has not changed.  Policies are set 80 

and allowing certain exceptions only creates further dilemmas, as future requests could argue 81 

that preferential treatment was given to certain entities and not to others.  Also, he cannot 82 

justify spending public funds on private property, although the Temple is a nonprofit religious 83 

entity, it still operate as a quasi business fashion. 84 

Ms. Cerbone asked if there was potential for a middle ground, allowing the Temple to 85 

make installment payments towards its 50% portion of the cleanup costs.  Mr. Prodhomme 86 

asked Mr. Bakerman several questions regarding this option, as he was not comfortable with 87 

the possibility of having to take the Temple to court to collect the funds.  Mr. Tornincasa asked 88 

about preparing an installment contract.  Mr. Malefatto stated he could adjust the draft 89 

Obstruction and Removal Agreement to include allowing installments, over a period of time, if 90 

the Temple was willing to consider this option.  If the Temple defaulted, the District could seek 91 

recovery in court.  Mr. Morera felt that the cost of going that route would most likely not be 92 

worth it.  Mr. Bakerman stated the Temple has until the end of the month to resolve any 93 

outstanding issues, to satisfy the requirements of the bank and have the mortgage approved. 94 

 Consideration of Tree Removal Quotes for the Temple Beth Orr Permit 95 

This item, previously the Fifth Order of Business, was presented out of order. 96 

Mr. Malefatto provided an overview of the proposals obtained; the Temple’s portion 97 

would be $3,600, if split evenly. 98 

Mr. Morera reviewed the options discussed and everyone’s current position and asked if 99 

there was common ground so the District could help the Temple.  Regarding the value of the 100 

Temple’s property, Mr. Bakerman stated the new mortgage was $1 million; $35,000 for the 101 

paint job and the rest to pay off existing loans.  He stated he was having difficulty connecting 102 

the deed defect and the maintenance issue, which the District should have raised years ago. 103 

Mr. Malefatto stated that the Temple’s request to correct the title defect and for the 104 

easement were not the only reasons the issue came to light; it was also because the District 105 
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was performing a major project at the West Outfall Canal (WOFC), where the water from the 106 

canal is backing up into the ROW.  The obligation was there for the Temple; the District 107 

withheld compelling the Temple to do the work and gave a grace period.  His personal opinion 108 

was the Board’s offer of paying 50% was generous. 109 

Ms. Cerbone stated, after further thought on the option of installments, the District 110 

would have taken on some risks.  She provided suggestions, long-term options for structuring 111 

the Option Agreement, choosing installment payments, lienability or assessment rights provide 112 

the District rights to the property and receive payment when the property was sold. 113 

Mr. Bakerman stated the Temple proved to be a good citizen of the community that 114 

honors and pays its bill; he could not imagine the Temple would ever be in default of any 115 

Agreement it would enter into.  Whatever agreement the Board decides, he would advocate to 116 

the Temple Board.   After several Board Member comments, the Board decided to reduce the 117 

Temple’s portion to 40%, $2,880 to pay in full at closing, with the District paying 60%.  Mr. 118 

Bakerman stated he would recommend this option to the Temple Board.  Mr. Malefatto stated 119 

the Board could approve the 60%/40% split, contingent upon the Temple Board’s approval.  Ms. 120 

Cerbone would provide Mr. Bakerman the proposed estimate and he would contact the 121 

vendors to negotiate a better price.  Mr. Malefatto clarified that the agreement was with Coral 122 

Springs Hebrew Congregation, Inc., Temple Beth Orr’s corporate entity. 123 

 124 

On MOTION by Mr. Tornincasa and seconded by Mr. Prudhomme, with all in 125 
favor, to amend the Construction Removal Agreement and cost-share details 126 
contained within for the cost of obstruction removal in the right-of-way at 127 
Temple Beth Orr to 60%/40% with the District paying  60% and the Temple 128 
paying 40%, and authorizing District Staff, specifically District Counsel, the Field 129 
Superintendent and the District Manager, to work through the details and the 130 
Agreement with Mr. Bakerman, with the understanding that, if Mr. Bakerman 131 
obtains a lower estimate, he is to provide it to Ms. Cerbone to forward 132 
appropriately and for payment to be made in full to the District, at closing, was 133 
approved. 134 

 135 
 136 

On MOTION by Mr. Prudhomme and seconded by Mr. Tornincasa, with all in 137 
favor, upon approval and receipt of the Amended Obstruction Removal 138 
Agreement with The Temple, as discussed, the District would grant the 139 
easement to Coral Springs Hebrew Congregation, Inc., was approved. 140 

 141 
 142 
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FIFTH ORDER OF BUSINESS Consideration of Tree Removal Quotes for 143 
the Temple Beth Orr Permit   144 

 145 
A. Southern Arbor Services, Inc. 146 

B. E-Z Growing Landscaping  147 

C. Castle Tree Art 148 

Ms. Cerbone stated if Mr. Bakerman obtains lower estimates they would supersede the 149 

ones in the agenda.  She suggested not assigning the vendor to the motion that was imbedded 150 

two motions ago.  The motion should clarify that, contingent upon execution of the Obstruction 151 

Removal Agreement; the contract would be awarded to the lowest bidder.  Mr. Malefatto 152 

suggested approving the lowest cost vendor, unless the Temple obtains the lowest bidder. In 153 

response to a question, Mr. Selchan stated that he inspects all work performed in the District 154 

and, per the Agreement, he would ensure that the Temple maintains the area, going forward.  155 

 156 

On MOTION by Mr. Tornincasa and seconded by Mr. Prudhomme, with all in 157 
favor, authorizing District Staff to award the contract to the lowest cost 158 
vendor, provided the elements of the work are included and approved by Mr. 159 
Selchan, upon completion of work performed, was approved. 160 

 161 
 162 
SIXTH ORDER OF BUSINESS Update: West Outfall Canal (WOFC) Project 163 

– Construction 164 
 165 

THE FOLLOWING SECTION WAS TRANSCRIBED VERBATIM  166 

Mr. Rubio: I’ll give you an update of where we are at with the construction of the 167 

project.  As of today, the excavation work at the Phase 1C Section will be completed by 168 

tomorrow.  They have been bringing a lot of trucks, hauling material off. Phase 1B, the original 169 

Phase of the project, that’s about 98% complete.  They are going to probably jump back on 170 

that, once they finish with the material excavation on 1C, and they can start to move some 171 

dams out of the way to finish up some additional area by Canal Z, to make a little bit better 172 

transition opening from Canal Z to the WOFC.  The work under the bridge, as of Monday, is 173 

complete.  It was inspected on Monday by us.  The work, as you know, based on the unforeseen 174 

soil conditions, we’ve been working hand-in-hand with our geotechnical sub-consultant to 175 

come up with an analysis to show that the slope is stable, and a little explanation about the 176 

slope’s ability calculations, what they do is, they look at a canal bank on any slope, and they 177 
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evaluate the weight of the material and soil properties and they calculate a failure slope, 178 

alright, and that failure slope, they have to come up with a forces that are resisting to prevent 179 

the slope, the bank from washing in.  We went back and forth on that, we proposed an initial 180 

riprap section for that last Change Order and what they tried to do was tried to get a Factor of 181 

Safety (FOS) of one or better.  When you get a FOS of one, that means the forces acting and the 182 

forces  resisting are at equilibrium.  For the industry, when you’re starting from scratch, you like 183 

to shoot for a 1.5, we’re not building a brand new bridge here, we’re working on an existing 184 

section, so we’re trying to economize the additional riprap, that we brought in to the project, in 185 

an effort to try to get a FoS a better than one.  Right now, we had to evaluate the additional 186 

riprap in the north and south bridge and we’re getting about 11% better.  I had a peer review 187 

consultant look at their analysis and, basically, what he explained to me was, if the riprap work 188 

is finished and the slope has not failed, then you should not see a reduction in the FOS, but 189 

again, we’re trying to achieve a FOS of one or better.  We got a 1.11, which is 11% on the bridge 190 

that did require additional cost for $165,000, with adding that to the contract of one and an 191 

additional 30 days, I don’t know if they will be utilizing the 30 day from what I’m hearing today.  192 

As of today, they are going to be done a lot sooner but, just to be safe, to finish all the sod work 193 

and any kind of odds and end stuff, minor punch list items, we’re requesting the Park 194 

Agreement to be extended.  We do need the additional Change Order to be ratified by the 195 

Board, tonight, to get that going.  We are waiting for the sub-consultant to finish up their 196 

Report but they want to do their own dig for their own internal Quality Assurance and Quality 197 

Control (QA/QC) purposes.  They have used the soil reports from the other consultant that we 198 

used in the very beginning of the project for their analysis, but they want to do their own 199 

testing.  They’ve had a difficult time with Broward County ROW on getting their MOT approved.  200 

They just got, they’ve gotten their MOT approved, they have to schedule an on-site meeting 201 

with Broward County to actually do their own test.  That schedule is still pending but, once they 202 

do that test, they’ll finalize their report. We’ll get a signed and sealed report, which is 203 

something we will be sharing with the County.  I have been in communication with the County 204 

on what we’ve been trying to do and they just want someone to certify that the slope is stable.  205 

We’re going to show the County what the existing bridge section looked like before and what it 206 

looks like now, and it’s, from a stability standpoint, it’s an overall improvement and from a 207 

hydraulic standpoint, it’s also an improvement, but that’s we’re we are at with that 208 
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geotechnical work.  We’re kind of disappointed that the County is taking so long in addressing 209 

the MOT for the surface, they’re going to block off a lane to do that test.  Its right near the 210 

bridge, but, it’s just taking a lot longer than we care to. 211 

Mr. Morera: Why don’t you pause there for a minute, because you’ve given a lot to 212 

digest?  You got to have question time.  You have questions. 213 

Mr. Tornincasa: I just want to know what MOT stands for, let’s start with that. 214 

Mr. Rubio: I’m sorry, Maintenance of Traffic (MOT), so, when you’re working in a ROW, 215 

you’ve got to have flag men, or signs, or all the above to make sure people don’t run into each 216 

other while they are working.    217 

Mr. Tornincasa: You mentioned the first consultant did the geo testing of the soil.  Did 218 

he screw up, anything wrong?  219 

Mr. Rubio: No, what Terra South did, they did a stability analysis based on leaving the 220 

material the way it is and just excavating out what, to achieve a section. 221 

Mr. Tornincasa: Leaving what material the way it was, the dirt, that was all out? 222 

Mr. Rubio: Yes, the existing, but which was harder.  The material that they found in that 223 

test, or I should say that they found in the bridge, is different than the material they found in 224 

the actual soil borings.  The sand, dirt is, was softer.  When we had the geotechnical, sub-225 

consultant do the testing, we had one do a testing for the area underneath the bridge and we 226 

had another consultant, who was the original consultant for the Canal Z testing, they did four 227 

tests to do the sediment sampling, you know just to determine the quality of the material, if it’s 228 

going to be contaminated or not, plus the quality of the material and both reports pretty much 229 

said that the material was pretty hard stuff.  What they encountered at the bridge wasn’t hard, 230 

in fact, what they encountered throughout the project wasn’t as hard as what these reports 231 

were showing, because that was our concern from the very beginning that we, you know, we 232 

we’re going to get, you know, we’re going to have contractors bidding high because they think 233 

the material is going to be hard to move out.  I had one contractor thinking about renting a 234 

machine, a grinder, that grinds rock but that did not turn out to be the case.  You know, we 235 

found more, softer stuff than harder stuff.  Am I not right Mark, so? 236 

Mr. Tornincasa: So if the consultant didn’t make a mistake, the results were a mistake. 237 

Mr. Rubio: Well, no, it’s just that the unforeseen conditions, I mean because the soil 238 

test is as accurate as where it’s taken, but, you know. 239 
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Ms. Cerbone: So that samples were not taken in the location where the soils were soft? 240 

Mr. Rubio:  Yes, I mean. 241 

Mr. Schriner: If they would have drilled the hole right behind the bent, it would have 242 

been different than drilling it right next to the bridge. 243 

Mr. Tornincasa: Another question.  We started this project, Jim brought in two beautiful 244 

pictures, one the way it was and two the way it was going to look after it was done, under the 245 

bridge, and it really looked like it was going to open it up.  I was there, sometimes I take a walk 246 

in that park there, and I’ve got to be honest with you, just from looking at it now with the rocks 247 

down, it looks like, well if I ask you, Are we the same as we were before, are we better than we 248 

were before or are we worse than we were before? 249 

Mr. Rubio: No we’re better, in fact, we’re better than the existing condition because.  250 

Mr. Tornincasa: The existing flow through? 251 

Mr. Rubio: Yes, because, on paper we first, to do the remedy, we we’re doing the riprap 252 

section to get a 20’ bottom, which is wider than existing, and then we have the stability analysis 253 

showing that the FOS weren’t achieving a one value or better so we added more to the plans... 254 

Unidentified Speaker: Drawings. 255 

Mr. Rubio: …and then we, but my calculations, we lost 3’ and basically the geometry of 256 

the engineering design of the bridge, back in the day, you know, with the 70’ distance between 257 

the two end bends of the bridge, I calculated 17’, what’s actually out there now, as it was 258 

measured by our field rep, we’re getting about 20’ to 21’, even with the additional riprap, so it’s 259 

still better, for which means, again we don’t have record drawings of how the bridge was 260 

originally built, so my guess the end bench is a little bit wider than 70’ or they were able to, or 261 

the….. was able to back fill less to make more room for the riprap, we still have a bottom width 262 

of 20’ to 21’, but that hydraulic section is still better than the hydraulic section that was there 263 

before we did the dig. 264 

Ms. Cerbone:  Could I make an observation based on your question?  265 

Mr. Tornincasa: Okay. 266 

Ms. Cerbone: So you just asked a question based on visual. 267 

Mr. Tornincasa: Right. 268 

Ms. Cerbone: You answered a question based on design, drawing and a measurement.  269 

Isn’t there an independent way to determine the flow now that’s not based on vision, that’s not 270 
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based on calculations, but that a measuring tool that could be put there, to validate or not 271 

validate what you’re seeing.  To validate or not validate what you’ve drawn and measured.  So 272 

something that is truly independent.  It would be like, could we start with a yes/no and then 273 

like move into the details?  I’ve got to start with the simpler answers and then expand, if you 274 

don’t mind. 275 

Mr. Rubio: What you can do is. 276 

Ms. Cerbone: So I’m hearing a yes. 277 

Mr. Rubio: Yes, you can install staff gauges, upstream and downstream of the bridges 278 

and, during a heavy storm event, you can monitor stages and see if there’s a difference 279 

between the upstream and downstream in a severe storm event and see what happens. 280 

Ms. Cerbone: That would only work in a severe storm event. 281 

Mr. Rubio: Well yes, in a small storm event you’re not going to see very, you’re not 282 

going to see, you’re going to see very little flow, very little head loss, you need flow, in other 283 

words. 284 

Ms. Cerbone: So there’s a yes/no.  Yes but only if there’s a heavy flow, no on a normal 285 

day-to–day; there’s no true independent from visual versus calculations. 286 

Mr. Rubio: You won’t see the difference in elevations but if, hypothetically, if Cory can 287 

run all four pumps at once during a severe storm event, that’s when you want to see, go out 288 

and look at the gauge downstream, look at the gauge upstream and see if what the head loss is 289 

doing, through that section. 290 

Mr. Tornincasa: I would believe Orlando’s measurements over just what I say appears 291 

and looking like, that’s just the way it looks like, but I would take his measurements and say 292 

we’ve improved it by whatever we’ve improved it by, but the follow up question I had was for 293 

you on the budget, the Capital outlay is like through the roof. 294 

Ms. Cerbone: Yes. 295 

Mr. Tornincasa:  You added a $1.925 million then. 296 

Ms. Cerbone: Because I moved it out of other and put everything on one line item for 297 

West Outfall on the amended budget, that is correct.  So you’re at a $3.5 million capital outlay, 298 

$2.3 million base, $800,000 Change Order for 1C, $200,000 Change Order we approved two 299 

meetings ago and $165,000 that was an emergency Change Order that we’re going to talk 300 

about in more detail, in a few minutes, because we’re going to need to the Board to ratify it.  301 
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So, yes, drastically different, but stuffed along the way with Board approval.  The biggest delta 302 

in that, or the biggest change, was the $800,000 and change for 1C, adding on a section to West 303 

Outfall. 304 

Mr. Schriner: You added to the project, big time. 305 

Ms. Cerbone: Yes, we expanded. 306 

Mr. Rubio: We added to the phase. 307 

Mr. Morera:  Any other questions. 308 

Mr. Tornincasa:  I’ll say as it goes on. 309 

Mr. Morera:  Okay, if you have any more questions? 310 

Ms. Cerbone: Those are good, those are all good John. 311 

Mr. Rubio: So I mean yes, we have discussed about looking at the section, monitoring 312 

water levels, in that.  313 

Mr. Morera: Before you go on, I do have a couple of questions on some of the punches 314 

you raised. You’re saying that, based on the work that has been done to now and the review 315 

that you have, that you tried to achieve at 1.1 or better, but you said that 1.5 is the best that 316 

you can get, as far as safety. 317 

Mr. Rubio: Alright, it’s what they, it’s a standard of industry, of what you shoot for but, 318 

in this case, a one or better, is what we’re going to be, the best we can do.  If we go at a 1.5 319 

we’re going to lose a lot of volume, at bottom and that will affect the hydraulic. 320 

Mr. Tornincasa:  Then you would have achieved nothing and then you spent a lot of 321 

money for nothing. 322 

Mr. Morera: My question is by not reaching that 1.5, which is the best scenario you 323 

could possibly have from a stability standpoint, what would it take to get us there, to ensure 324 

that we have a least a 1.5 safety factor? 325 

Mr. Schriner:  Require ore runs.   326 

Mr. Rubio: Yes if it’s the same design you’re going to have to add, you’re going to have 327 

to have a flatter side slope.  A flatter slope now you’re going to lose bottom elevation, bottom 328 

width, we’ll lose more opening at the bottom. 329 

Ms. Cerbone: So it will be worse off than where we started from? 330 

Mr. Schriner: And spend a lot more money too. 331 
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Mr. Morera: I’m not, honestly, dollars to me is immaterial, relative to safety. If I, I need 332 

to have 100% assurance that the work being done will, without an iota of doubt, ensure that 333 

that bridge will be stable, will be solid, not only today but five, ten, fifteen years down the line.  334 

That neither us, as a Board or the District, we’ll probably won’t be neither one of us will be here 335 

in fifteen years but, nonetheless, the safety factor of all the residents that are going to travel 336 

through that bridge is paramount to me, and I need to know that. 337 

 Mr. Rubio:  The bridge is supported by the end bents. 338 

Mr. Morera: I, as the President of the Board, am looking to achieve that, and I, not an 339 

Engineer, nor do I have experience to elaborate on the engineer work, but that is my goal, to 340 

make sure that we reach that level and, if you tell me that otherwise, then I’ll take your 341 

experience and input on that matter but, from my perspective, that’s where I want to be.  I 342 

want to be able to know that of all of the residents but anyone here that may at one point in 343 

time say gee you know the problem we’re having with the bridge, didn’t some time was 344 

messing around under there, probably they screwed it up.  That’s not going to be something 345 

that I wanna have anyone here deal with, so I wanna have that as the first goal that we need to 346 

address, from my perspective. 347 

Mr. McKune:  Number one, the factor of safety issue you just addressed as being of 348 

primary importance, I totally agree, but then you added the fact that it should protect the 349 

bridge and with all we realize that what we’re doing now with slopes and banks is not really 350 

affecting the stability and durability of the bridge.  That bridge is going to stay up even if all 351 

those rocks fall into the canal, but the safety factor we’re looking at is. 352 

Mr. Rubio:  The slope’s ability. 353 

Mr. McKune: The ability of that slope, with the rocks on it, to stay where it is.  Now the 354 

geotech is telling us that we have a safety factor of at least 1.0. 355 

Mr. Rubio:  Yes, 1.11. 356 

Mr. McKune: I was a structural engineer for 45 years, I’ve been doing safety factors for 357 

earth structures, reinforced concrete, buildings, airplanes, you name it.  1.5 is the accepted, 358 

loved minimum for Engineers, if he can do everything with the design of a safety factor of 1.5, 359 

he can go home and sleep well at night, knowing that he just spent another 50% of his client’s 360 

money to make something stronger than it needs to be to do the job for which it was intended.  361 

There’s nothing wrong with that, sometimes I’ve used a safety factor of 2, if there was 362 
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something really, really radical about the project.  But there is no health, safety and welfare 363 

concern here, regarding humans, for this particular safety factor.  Cory and I don’t particularly 364 

like this riprap but, in this case we’re being told that the riprap for this application is sufficient.  365 

I used the word sufficient intentionally; it’s good enough, a cheaper way of saying that.  It won’t 366 

last forever, if you get a gang of hoodlums to go down there and start throwing rocks.  Cory will 367 

notice that pretty quickly. 368 

Mr. Tornincasa: So after the project is done and the water is back in that canal, I don’t 369 

know how high up it comes on the rocks. What we’re concerned about the flow of the water, 370 

the safety factor moving those rocks. 371 

Mr. Rubio: No.  372 

Mr. Tornincasa: So, when we’re talking about the safety factor, we’re not talking about 373 

the stability of the bridge. 374 

Mr. Rubio: No we’re talking about the slope, the weight on the soil and the traffic loads 375 

they calculated that could push the material out, but we have weights, riprap, dropped on top 376 

of that, in a fabric material to hold the small rocks, the small stones there and the big boulders 377 

on top of the small rocks that hold things together.  It’s resisting against that failure slope, that 378 

the Geo-tech calculated, so that’s where they’re trying to calculate the factor safety.  So the 379 

flow of the water, based on the opening that we have, it’s the velocity, if he’s running four 380 

pumps, we’re looking at 1’ to 2’ per second, for that section, it’s not moving those boulders. 381 

Mr. Tornincasa: Is that going to move any…...  382 

Mr. Maguire:  Correct me if I’m wrong, try to help here for a second, it’s really the 383 

bridge stability is fine, that slope protects, is the bridge, there’s a ramp to the bridge and then 384 

there’s a road, that slope protects that soil underneath the ramp and the road.  If that soil were 385 

to go, the ramp and road would go, the bridge would be fine, but the ramp and the road would 386 

go.  Does that help? 387 

Mr. Rubio: Yes, and that material, that’s been excavated, that stayed, that dirt stayed 388 

where they got up to the end bents, none of that caved in.  All that stayed at the end bents, we 389 

just backfilled up to where the end bents were, with compacted material and rock. 390 

Mr. Tornincasa:  The project looks nice, it really does.  The  391 

Mr. Schriner:  if it makes you feel any better, but that bridge has been there since ’73 392 

and there was no slope protection.  None, zero and after it was done all washed in to the 393 
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middle, but that bridge has greatly improved from what it was, when we began the project, so, I 394 

feel very comfortable with the 1.11 safety factor and I don’t think that would be an issue. 395 

Ms. Cerbone: If we eliminated the bridge of having an issue but we said that the issue 396 

would be with the entrance ramp or the road itself, is that still not a potential issue, it just shifts 397 

the issue from one area to another and I think that’s what the Board needs to understand.  398 

Okay so it’s not with the bridge, if you’re going to have an issue, you probably rather have it 399 

with an entrance ramp or the road, then the bridge, but just elaborate more on that.  I mean, 400 

I’m guessing that’s what the Board wants to hear. 401 

Mr. Tornincasa: And I just want them to clarify when you say the road and the entrance 402 

ramp.  We’re talking about four lanes going over that bridge, where’s the ramp. 403 

Mr. Rubio: No, what Jim’s referring to, you got the deck of the bridge and then you have 404 

these, underneath the asphalt, you have the approach slab, it’s a concrete slab that’s tied to 405 

the bridge and there’s compacted material underneath it, and that’s where, that’s what we call 406 

the approach slab so, basically…  407 

Unidentified Speaker: That’s the approach ramp. 408 

Mr. Rubio: That’s what you’re referring to.  Every bridge pretty much has that, even the 409 

‘73 drawings that we saw from the County, they show a 10’ concrete slab coming in, sitting on 410 

top of the cap of the end bents, where you have the piles.  There’s a big concrete cap on there, 411 

well that slab is right on top of those end bends, on both sides. 412 

Mr. Tornincasa: So, now, when do we think we’ll be finished? 413 

Mr. Rubio: Well the riprap is done, the excavation, Mark, for 1C is done, will be done 414 

tomorrow.  We still have a little bit of 1B, right, to finish up? 415 

Mr. Sirchio:  A little bit of 1B, that won’t take long. We’re hoping to sod next week. 416 

Mr. Rubio: They’re going to be sodding 1C next week. 417 

Mr. Maguire: Do you want to hear a list of everything that is going to happen.  Is the 418 

fence going to come down?  The fence is going to come down on the 21st or 22nd.  We 419 

constructed a fence on the residents’ side.  The aqua dams are planned on coming down next 420 

Wednesday, Thursday, maybe earlier now that we’re a little ahead of schedule, but the 23rd and 421 

25th.  The east side of 1C, which we’ll be doing, will be done tomorrow, Friday, at the latest.  422 

Then we will take down the dirt dam, sorry let me skip that, they’re going to start sodding the 423 

residential side of 1C next Tuesday. They will remove the bladder dam, might be Friday or early 424 
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next week, the 23rd to 25th we have.  Then they will install, then they will start to put the water 425 

back into the canal and then sod the, I’m sorry, then he will remove the, then he has to go back 426 

up to Canal Z, remove, blend that in from Canal Z into the WOFC and then we’ll remove that 427 

dirt dam also. 428 

Mr. Rubio: They’ll do that in the wet? 429 

Mr. Maguire:  They’ll do that in the wet, that should take us into the first week, June’ish, 430 

that’s why I’m packing up because I’m going to go over to the City Commission meeting, 431 

because they’re also putting an amendment together to give us a 30-day extension that I need 432 

to be there for.  If you’d like to see that extension, it’s right here. 433 

Mr. Morera: I got it. 434 

Ms. Cerbone:  We get to that we’ll distribute it, I know Joe has signed it, we needed that 435 

for the Commission meeting, we’re going to ask the Board to ratify it. 436 

Mr. Maguire: That’s all the important stuff that needs to happen.  There should be 437 

somewhere for us to pick up June and I’ll take care of all these events, assuming that mother 438 

nature, cooperates, if it starts on site, as soon as we can pull sod out, we’ll start sodding ours, 439 

so that depends on what happens with Mother Nature. 440 

Ms. Cerbone: So I don’t disagree with any of that and I’m not saying this to be 441 

pessimistic or disagreeable, I’m just stating a fact, we are doing all this and assuming it’s going 442 

to happen and we do not have the geotechnical memo or report. We do not have it, phone calls 443 

have been made, conversations have been had, we do not have the report, therefore nothing’s 444 

gone to the County and we do not have an acknowledgement from the County, a Letter of No 445 

Objection (LONO), we’re not expecting necessarily approval but, again, I’m not being 446 

pessimistic, I’m just being factual.  Have I left any facts out? 447 

Unidentified Speaker: No. 448 

Ms. Cerbone: Okay, the Board, I think they need to know the good and the what we’re 449 

waiting on to be good, but those are some important things you need to be aware of. 450 

Mr. Tornincasa: And that will come when? 451 

Mr. Rubio:  When they complete their tests. 452 

Mr. Tornincasa: And this is what the County is holding them up on, the number of…. the 453 

same circle. 454 
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Mr. Rubio:  Yes, they’ve approved their MOT, basically the traffic plan now they’re just 455 

scheduling, they’re looking to schedule a field meeting to go over their Maintenance and Traffic 456 

Plan and then they can do the tests. 457 

Unidentified Speaker: How longs does the test actual take.  458 

Mr. Rubio: Half a day. 459 

Ms. Cerbone: According to the Agreement, they should have been done with this, even 460 

if it was individual days, within 28 business days and the Agreement was entered into on March 461 

15th.   462 

Mr. Morera:  So we will go pass the 28 days. 463 

Mr. Rubio: Yes, but they’re at the mercy of the County. 464 

Mr. Tornincasa: We’re at the time of the essence in that contract? 465 

Mr. Malefatto: If it’s dependent upon to them getting approval from a third party, being 466 

the County, we can’t really. 467 

Ms. Cerbone: Right and it states that in here, permit delays, things that would be out of 468 

their control and they clearly list permit delays or lack of permission, which in this case is the 469 

MOT plan. 470 

Mr. Maguire: Do you have any questions for me there, Joe? 471 

Mr. Morera: No 472 

Mr. McKune:   Let me ask you another question then, is Terracon just going to go down 473 

there or send someone to do the mail and then wait for the County to do something about it? Is 474 

that their point of attack? 475 

Mr. Rubio:  They are going to certify the, we want them to certify their analysis, so we 476 

can send to the County that we have this. 477 

Mr. McKune:  How does it get to the County? 478 

Mr. Rubio: It’ll come through me and I’ll send it to the County. 479 

Mr. McKune:  How are you going to send it? 480 

Mr. Rubio: I’m going to, electronically or... 481 

Mr. McKune:  Do what I used to do for the permitting agencies in Broward County.  I get 482 

it all done, sign it, take it to the owner, they’d sign it because they have to and I would drive 483 

down to the agency, in downtown Fort Lauderdale, and I said here I am, I’m really in a hurry, 484 

my wife’s having a baby and I’d hand them the permit and say, I’ll wait and I would wait a full 485 
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day and if they didn’t do it I’d be there at 8:00 in the morning and, by God they’d sign it.  They 486 

go oh ……, let’s do it and get rid of this guy.  It works. 487 

Mr. Sirchio: I got the ROW MOT plan in five days, going down and Enid calling them 488 

relentlessly.   489 

Mr. McKune:  Yes, do you really need it? Oh, wow. 490 

Mark Sirchio: For the meeting on site, then you only need 24 hours; they come right 491 

out.  The guy came out, “it looks good”. 492 

Mr. McKune:  Well they don’t know what they’re looking at.  But you have to be a little 493 

aggressive sometimes. 494 

Mr. Sirchio:  But Terracon’s issues, getting a ROW permit, seriously. 495 

Mr. McKune: It’s ….., pardon my French. 496 

Mr. Sirchio:  I mean I would have go it for them it I knew it was going to delay this. 497 

Mr. Morera: There’s nothing like hilarity in explaining things Mr. McKune.  I really had a 498 

concern about this delay with the geotechnical company, something that I discussed with Cindy 499 

multiple times and I don’t know what you’re working relationship is with this firm but, given 500 

their performance and what we have been experiencing with them, I don’t know about that. 501 

Mr. Rubio:  I’m disappointed with their sense of urgency Joe, without saying the 502 

obvious. It’s kind of frustrating. 503 

Mr. Morera:  It appears to me they don’t need the business end or we’re too depending 504 

on someone that doesn’t have the same…….. as we have as clients.  Definitely something 505 

should be rectified, not to find ourselves in this situation again.  Hopefully we won’t be. 506 

Mr. Rubio: Absolutely, I agree. 507 

Mr. Schriner: We won’t be using them.  508 

Mr. Morera:  The only thing, I’m just going to make this my point, my last word on this.   509 

The level of improvement that you’re achieving at a 1.11 versus a 1.5. as an Engineer, you are 510 

satisfied that that is a acceptable level of safety and or performance of the work that was done 511 

to assure that the, what it, the slope, the road and the embankment will be solidly in place, 512 

preventing it from having any type of issue in a five, ten, fifteen year window? 513 

Mr. Rubio: We think it’s sufficient. 514 

Mr. Morera:  I need to have assurances from you, that yes. 515 

Mr. Rubio: Yes, we think it’s sufficient. 516 
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Mr. Morera: I’m relying on your expertise, as an Engineer, to base my position on this 517 

and I can accept it, what you presented to me, because, again, I want to make sure that that is 518 

not a concern for anyone down the road. 519 

Mr. Rubio: Right.  520 

Mr. Schriner: The answer from me is yes and we even checked with another geotech 521 

this morning and he really didn’t have a problem with it either.  He said, basically like he said in 522 

the beginning when we were talking, if it’s in place now and its solidly in place, it won’t be a 523 

problem, and there are ways of seeing down the road, if there are any issues with that riprap, 524 

we’ll see it, Cory will definitely see it and it won’t be a dramatic collapse,  you’d see it in the 525 

road, either the road would start depressing or you’d have issues that would show under the 526 

bridge, , so it’s not, the bridge is not going to fall down, number one, the bridge is solid, the 527 

embankment to me is now solid, ……., you saw how much we put in there, so I have no problem 528 

with it, the way it is. 529 

Mr. Morera:  Okay, so we’ll rely on your expertise and experience. 530 

Mr. Schriner: I’ve been around a lot of bridges and this is, very unusual design with no 531 

slope protection, bridge inspections and this is one of the first bridges I’ve seen where they did 532 

not have any protection on the end banks, which is unusual.  They had the end where we put 533 

the riprap, there was nothing and that’s why, when Orlando was mentioning about the soil, the 534 

soft soil behind that or underneath the approach slab was fill that was brought in, it wasn’t like 535 

you said, John, it wasn’t an error in the boring, it was material that must have been trucked in, 536 

in my opinion because the bridge is higher and it’s on an angle, slightly, and it was not well 537 

compacted and the material was not put down to their specifications. 538 

Ms. Cerbone: Okay, again, not to be pessimistic but just to be factual in nature, I suggest 539 

the Board continue to revisit this at the next meeting when the Terracon Report is available and 540 

that I don’t know if it’s a good idea to have the Terracon Rep here or not but someone that can 541 

speak in non-engineering terms about the Report so somebody like me could understand.   542 

Mr. Schriner: Orlando could ask him. 543 

Ms. Cerbone: Sounds good to me.  So Orlando if you’re comfortable speaking towards 544 

the Report, I would just recommend to the Board that you don’t drop this conversation yet.  545 

That this is ongoing and, worst-case scenario, we may be looking for, maybe more stabilization 546 

or maybe a new study on the bridge to redo, to come up with an overall different solution for 547 



SUNSHINE WATER CONTROL DISTRICT DRAFT May 15, 2019 

18 

the bridge, can’t leave anything off the table.  I know people are laughing at me, I’m not an 548 

engineer, I’m not in construction but, you know, stranger things have happened.  549 

Mr. Selchan:  Let’s not loose fact that we have to drain a lot, okay, it’s a little dry so we 550 

won’t be draining water, so there’s going to be no more rocks, we have to dig out what’s there 551 

and put something else there. 552 

Ms. Cerbone: Right, that’s what I said, a different solution.  I think this matter is going to 553 

be not only in the June meeting but just ongoing for a while. 554 

Mr. Schriner: Actually, in the County’s letter that we got back in May 11th they 555 

requested no concrete wall. 556 

Ms. Cerbone: August 29, 2017. 557 

Mr. Schriner: They have it in there they wanted to use sand bag riprap for their 558 

stabilization, and by the way they were going to do it above the water levels and pay for it, 559 

which they aren’t. 560 

Mr. Morera: Okay, just to know I do want to make it sure for the record that from my 561 

position that I don’t want the economics of the project to hinder the level of performance that 562 

we can achieve.   563 

Mr. Schriner: I feel you there, money was not part of the decision. 564 

Mr. Morera: I want that to be a consideration that if we need to spend dollars to assure 565 

more stability not affecting the performance any further than it already is then that’s what we 566 

need to do but if you experts tell me no, I’ll defer to your knowledge to move forward with 567 

what is being done so far. Corey is there anything you’d like to add, please? 568 

Mr. Selchan: To say I’m extremely frustrated throughout this process with the bridge 569 

would be an understatement.  So I just want to make sure everybody understands where we 570 

are really at.  The problem in the system from Canal Z to the pump station was the bridge so 571 

the Engineer just told you that it used to be 17’ yes that’s because it was horrible, horrible, it 572 

was the problem.  The problem in that section of canals, now it’s better, we should have had a 573 

45’ cross section across the bottom, is what we were striving for, now we have 20’, less than 574 

half of that, but it’s 3’ wider than what was there, it’s better, I don’t buy into that logic. You 575 

know it’s better is a play on words, it’s not better, there’s nothing under that bridge that makes 576 

anything better.  It’s better stabilized, the topic we’ve had for the last 45 minutes, there was no 577 

stabilization, now there’s 6’ of boulder’s, it’s not going anywhere, it’s as stable as it could 578 
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possibly get, there was not stabilization there, now we’ve filled this area with boulders, that we 579 

had started off to remove so, in my personal opinion, nothing is better, you may be able to flow 580 

some amount of water through there a little bit more than you could have before, maybe, I 581 

think the boulders don’t flow water the way the sand bottom would have flown, would have 582 

flowed the same amount of water, so the coefficient may not be any better.  Somebody would 583 

have to do a lot of hard work to prove to me anything got better. 584 

Mr. Rubio: The geometry got better; you have an existing cross section about 200’ sq. 585 

ft., we’re putting in about, with this new section about 272’ sq. ft., below the water level, that 586 

may not seem like a lot, and it’s not per the original design, we had a much bigger opening in 587 

the original design with the gabion but it’s, from an area standpoint. 588 

Mr. Selchan: It’s all we got, they made us put all the rock there.  Their geo-tech’s said 589 

they had to be there, it’s all we got, we got what we got because that’s what we ended up with.  590 

It’s not what we went into this to do, at all, not even close, not even close, it’s not even half 591 

what it should have been. So, I just hope everybody stays focus on that because everybody’s so 592 

worried about the bridge, I’m not worried about the bridge at all, I’m worried about when the 593 

big one comes are we going to get the job done with what we have there.  Right now I’m not 594 

confident that’s going to happen.   595 

Mr. Morera: Your concern is with the hydraulic, that you’re not gaining. 596 

Mr. Selchan: It always was; our Engineer told us the hydraulic profile of that bridge was 597 

not sufficient, that it needed to be improved. That’s why we took on this endeavor. 598 

Ms. Cerbone: I think, not to jump to many meetings forward, but I think we’re going to 599 

be talking about this in upcoming meetings, when we talk about what our capital focus will be, 600 

going forward, so don’t be surprised if we use the word, that bridge, in our capital focus going 601 

forward and talking about what should we need, we, can we do to revisit that bridge.  Am I 602 

correct Cory, wouldn’t you think that’s where we’re going to be headed, so. 603 

Mr. Selchan: Sure. 604 

Mr. Schriner: One good thing you will have staff gauges before and after, so you can 605 

physically go out there and read X versus versus Y. 606 

Ms. Cerbone: But that’s only under extreme conditions. 607 

Mr. Schriner: During any time 608 

Ms. Cerbone: Well I thought earlier. 609 
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Mr. Selchan: We’ve had staff gauges there before.  610 

Ms. Cerbone: Okay. 611 

Mr. Selchan: Staff gauge just tells ya what you think is happening is what’s really 612 

happening. 613 

Mr. Schriner: Right. 614 

Mr. Selchan: and we’re going to see there’s going to be 615 

Mr. Schriner: It tells you how much you’re losing the first…. 616 

Mr. Selchan: We’re going to see that were losing ground there, guaranteed. 617 

Ms. Cerbone: Okay. 618 

Mr. Schriner: So you’ll get to see the actual amount. 619 

Mr. Selchan: I have a huge canal just north of it, there’s no way that same amount of 620 

water is going to go past that bridge.  It’s not going to happen. 621 

Ms. Cerbone: So can we, when will those staff gauges be put in. 622 

Mr. Schriner: Before it’s finalized. 623 

Ms. Cerbone: So, before the end of June? 624 

Mr. Schriner: Oh yes. 625 

Ms. Cerbone: So, starting on, as soon as they’re in, every monthly report from the 626 

District Engineer or Cory’s group, I’m not sure who would be supplying that but could we just 627 

have it as part of our standing stats? 628 

Mr. Schriner: The best time to do it is when he turns the pumps on, go down there and 629 

look at it, or. 630 

Mr. Selchan: I just want to give everybody that perspective.  You know, you asked me if 631 

I have something that’s, that’s what I have to say, that’s what I’m thinking. So if it’s going to 632 

start to fall or whatever as Gene said you’ll see it.  It’s not going to suddenly collapse, some 633 

terrible thing happen, so I have no concern of that whatsoever, my concern is flow and water 634 

and what we started out to do and what we got.  I’m not happy with it.  At all.  I understand 635 

there were some unforeseen circumstances and how we got in that boat is up for debate, but, 636 

the fact is, we didn’t get what we wanted, and how we got here is how we got here, I just don’t 637 

want anybody to lose sight of that. 638 

Mr. Morera: No. I understand you. 639 
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Mr. Selchan: Bank stabilization is not what I do and not my concern.  Moving water is 640 

what I do all day and that’s why I wanted to make these improvements and the Engineer 641 

suggested we make these improvements and that’s what I’m the most concern with. 642 

Mr. Tornincasa:  So if we would have turned back the clock and consider that we were 643 

doing this project and you knew it was going to come out this way, would you say, save your 644 

money, don’t bother doing it?  645 

Mr. Selchan: No, I would say let’s plan to address these concerns as they come up, so, in 646 

other words…  647 

Mr. Tornincasa: Well I don’t think we had a choice with the soil.  I mean, we were 648 

under, that’s what I’m saying. 649 

Mr. Selchan: Well, you said if I had a choice to do it again and I knew what I knew now, 650 

not I know the soil is no good, we need to have a different plan of attack. 651 

Mr. Rubio: I mean, hypothetically, I think we would have, knowing what I know now, I 652 

would have had them do the bridge first and those issues would have come up. 653 

Mr. Selchan: And to a lot more soil. 654 

Mr. Rubio: But we would have had a lot more time in the dry season to address the soil 655 

nailing of, the soil support to do that and build a section that we wanted, but we didn’t have 656 

that luxury, when we knew what we had to do.  That was our problem. 657 

Mr. McKune: I suggest we stop calling it the bridge, somebody’s going to read these 658 

notes in five years and they’re going to say what the hell, did they do that bridge.  That’s not a 659 

bridge by the way, as Cory said, call it the Coral Springs throughway or flow-way or whatever; 660 

don’t call it the bridge.  It makes me nervous. 661 

Mr. Selchan: Because no one did anything to the bridge. 662 

Mr. Tornincasa:  I just need to know if I need another route now to go to Walmart.  You 663 

know that means a lot. 664 

Mr. Morera:  From that standpoint you’ll be okay. It’s just that the outcome is not 665 

desirable, it might be functional to some degree but it’s definitely not desirable.  The objective 666 

of the project was to create a vast improvement and we are not there.  I don’t know if someone 667 

can argue that point, definitely we’re not there.  The timing, a number of other factors could 668 

have been taken into consideration but that’s water under the bridge. 669 

Ms. Cerbone: No pun intended. 670 
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Mr. Morera: No pun intended, but nonetheless. 671 

Ms. Cerbone: Supervisor, I just wanted to mention one thing when we were having a 672 

Staff meeting and we were talking about when we did receive the Report from Terracon and 673 

getting it over to the County, we talked about making it clear to the County that the District has 674 

covered the cost for the County portion of, and I’m going to use the wrong terms, of the 675 

stabilization of the slopes, is that fair, close enough?  We talked to Al about that of course Al, 676 

we’re going to have Al look at the communication, but we want to make sure it’s clear to the 677 

County that we provided a service and material at no cost to them. 678 

Mr. Morera: Right. 679 

Mr. Schriner: Right. 680 

Ms. Cerbone: Just to make sure it’s very clear that they do have ownership in this. 681 

Mr. Schriner:  We should cut them an invoice. 682 

Mr. Malefatto: I guess we haven’t satisfied the goal of moving of water but as I 683 

understand it as a lay person, not an Engineer, we provided greatest stabilization for the bridge 684 

and the approaches to the bridge and the shoreline, which was. 685 

Ms. Cerbone: Not our objective. 686 

Mr. Malefatto: Potentially deficient, so we made it stronger. 687 

Mr. Morera: Yes, not the intent but the final outcome. 688 

Mr. Malefatto: Yes. 689 

Mr. Morera: Okay, do you have more to add to your report.  I’m sorry.  690 

Mr. Rubio: Yes sir. 691 

SUMMARY TRANSCRIPTION RESUMED 692 

Mr. Rubio continued his report.   693 

 Related to Phase 1C, as part of the encroachment removal process, a lot of dead 694 

vegetation was removed from canal banks behind seven lots, which now requires an irrigation 695 

zone where there was none to irrigate the canal ROW.  Rio-Bak Corporation requested a change 696 

order of approximately $3,500; $500 per lot to install lines to irrigate those banks. The other 697 

Phase already had irrigation lines. Discussion ensued regarding guarantee lines, which party is 698 

responsible for repairing broken sprinkler heads, establishing new lines, benefits to the District 699 

and homeowner to maintaining the canal bank, etc.  Mr. Selchan confirmed the estimated cost 700 

was reasonable.  701 
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On MOTION by Mr. Tornincasa and seconded by Mr. Prudhomme, with all in 702 
favor, authorizing Rio-Bak Corporation’s Change Order request to install new 703 
irrigation lines on seven residential lots, in a not-to-exceed amount of $3,500, 704 
to provide the homeowner irrigation to maintain the newly constructed bank 705 
and sod, was approved. 706 

 707 
 708 

Ms. Cerbone stated a change order and the First Amendment to the Park Agreement 709 

were being presented for ratification. 710 

Mr. Rubio stated the Geo-tech consultant, during their slope stability analysis, 711 

concluded more riprap was needed than originally estimate to achieve a stable slope and 712 

requested a $165,000 change order for the additional riprap and an additional 30 days to 713 

complete the project.  The request was contingent upon CAS obtaining approval for the 714 

extension from the City.  Rio-Bak expected to complete the project within that time frame. 715 

Mr. Malefatto stated the Change Order #5 request was noted in CAS’s Report, behind 716 

Tab 13B.  Mr. Morera clarified the $165,000 was in addition to the $205,000 approved in 717 

March.  Ms. Cerbone stated this item was being presented for ratification, as Mr. Morera gave 718 

verbal approval of the Emergency Change Order, due to the urgency.  Mr. Morera provided an 719 

explanation of the situation and the scope of work that resulted in his approving the Change 720 

Order. 721 

 722 

On MOTION by Mr. Tornincasa and seconded by Mr. Prudhomme, with all in 723 
favor, Rio-Bak Change Order #5, in a not-to-exceed amount of $165,000, and 724 
extending the terms to June 30, 2019, for Rio-Bak to complete the project, was 725 
ratified. 726 

 727 
 728 

Ms. Cerbone presented the First Amendment to the Park Agreement, extending the 729 

terms of the Park Agreement from May 30th or 31st to June 30, 2019.  Circumstances were 730 

similar to the above action requiring obtaining verbal approval from Mr. Morera, in order to 731 

present the request at the City Commission meeting. 732 

Mr. Malefatto clarified the Park Agreement is between the District and the City of Coral 733 

Springs, providing Rio-Bak access through the Cypress Creek Park to the canal. 734 

 735 
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On MOTION by Mr. Tornincasa and seconded by Mr. Prudhomme, with all in 736 
favor, the First Amendment to the Park Agreement to extend the terms of the 737 
Agreement to June 30, 2019, was ratified. 738 

 739 
 740 

Ms. Cerbone suggested Mr. Rubio provide a financial recap of the project. 741 

Mr. Rubio referred to the Table in the Engineer’s Report, which recapped the costs 742 

associated with the “bridge”, Coral Springs Flow Way, project and discussed the original bid 743 

costs, the work associated with the change orders, costs coming in under budget or tasks no 744 

longer being performed.  The original bid was $2.3 million and the updated cost, to date, for the 745 

WOFC Project was $3,044,134. 746 

Ms. Cerbone recalled presenting a financial recap and best-case scenario project 747 

projections during the discussions of the total revised estimated cost of the project.  The 748 

District could fund the project with unassigned funds, based on the bond refunding, regardless 749 

of whether any FEMA funds are received or another storm event occurred.  750 

Mr. Rubio continued presenting the Engineer’s Report.   751 

 Phase 1B was almost complete. 752 

 Phase 1C would be completed tomorrow. 753 

 Permit – Issued a Letter of No Objection (LONO) for an office acquisition, for a future 754 

Publix at 2201 North University Drive, Coral Springs. 755 

Mr. Morera asked Mr. Sirchio if he had anything to add.  Mr. Sirchio stated he just 756 

wanted to get the job done.  Mr. Selchan stated that Mr. Sirchio and his crew were outstanding 757 

and had done a great job for the District.  In response to the question of why a LONO was 758 

necessary, Mr. Rubio explained the City requests a LONO from neighboring areas any time a 759 

building permit is submitted to the City.  760 

 761 

SEVENTH ORDER OF BUSINESS  Consideration of Resolution 2019-06, 762 
Relating to the Amendment of the Annual 763 
Budget for the Fiscal Year Beginning 764 
October 1, 2018 and Ending September 30, 765 
2019; and Providing for an Effective Date 766 
(deferred from April 10, 2019 Regular 767 
Meeting) 768 

 769 
Ms. Cerbone presented Resolution 2019-06.  It was necessary to amend the Fiscal Year 770 

2019 budget, as certain lines item expenses increased significantly, which may result in going 771 
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over budget and also because of the bond refunding in Fiscal Year 2019.   She highlighted 772 

increases to certain line items, such as Legal litigation, ADA website, Engineering-capital outlay, 773 

etc., and stated the funds from the Capital outlay-other line item were transferred to the 774 

Capital outlay: West Outfall line item, once the Board decided to embark on the 1C Project, 775 

rather than doing any other capital projects this year. 776 

Mr. Tornicasa stated that the Board’s remuneration fee was low compared to the work 777 

involved.  Mr. Morera stated Board Members give a gift a time and dedication for the 778 

compensation received.  Mr. Malefetto stated Florida Statute, Chapter 298, sets the Board’s 779 

compensation. Board Members could receive compensation when substantial work, such as 780 

during mediation, is performed or they could lobby the legislature or suggest it to the Florida 781 

Association of Special Districts (FASD) but, honestly, they are essentially performing a public 782 

service. 783 

 784 

On MOTION by Mr. Prudhomme and seconded by Mr. Tornincasa, with all in 785 
favor, Resolution 2019-06, Relating to the Amendment of the Annual Budget 786 
for the Fiscal Year Beginning October 1, 2018 and Ending September 30, 2019; 787 
and Providing for an Effective Date, as presented, was approved. 788 

 789 
 790 
EIGHTH ORDER OF BUSINESS Consideration of Resolution 2019-07, 791 

Approving a Proposed Budget for Fiscal 792 
Year 2019/2020 and Setting a Public 793 
Hearing Thereon Pursuant to Florida Law; 794 
Addressing Transmittal, Posting and 795 
Publication Requirements; Addressing 796 
Severability; and providing an Effective 797 
Date 798 

 799 
Ms. Cerbone presented Resolution 2019-07.  She reviewed the proposed Fiscal Year 800 

2020 budget variances compared against the amended Fiscal Year 2019 budget. Funds from the 801 

Federal Emergency Management Agency (FEMA), if received, could be used to either build back 802 

the unreserved fund balance or possibly complete another Capital outlay project, which could 803 

trigger a budget amendment in the new year, if the costs exceed what is allocated. 804 

Mr. Morera asked what triggered the “Pump station telemetry” line item to increase 805 

significantly.  Mr. Selchan stated the existing system was antiquated and was software heavy; it 806 

was not designed for telemetry, even though it is being used for that.  Less software is involved 807 



SUNSHINE WATER CONTROL DISTRICT DRAFT May 15, 2019 

26 

with a new system designed and built just for telemetry and more in line with current 808 

standards.  He discussed the capabilities and benefits of the new system.  809 

Ms. Cerbone stated that assessment levels were proposed to increase 3% over Fiscal 810 

Year 2019, as it had been trending, for some time.  The following change was made: 811 

Page 11, Last Column:  Change date to 9/30/2020.   812 

Ms. Cerbone presented Resolution 2019-07 and read the title.  813 

 814 

On MOTION by Mr. Prudhomme and seconded by Mr. Tornincasa, with all in 815 
favor, Resolution 2019-07, Approving a Proposed Budget for Fiscal Year 816 
2019/2020 and Setting a Public Hearing Thereon Pursuant to Florida Law, for 817 
September 11, 2019 at 6:30 p.m., at Sartory Hall, located in Mullin Park, 10150 818 
NW 29 St. (Ben Geiger Drive), Coral Springs, Florida 33064; Addressing 819 
Transmittal, Posting and Publication Requirements; Addressing Severability; 820 
and providing an Effective Date, was approved. 821 

 822 
 823 
NINTH ORDER OF BUSINESS Acceptance of Unaudited Financial 824 

Statements as of March 31, 2019 825 
 826 

Ms. Cerbone presented the Unaudited Financial Statements as of March 31, 2019. 827 

Mr. Selchan stated the FEMA final review committee requested further information; 828 

since the District’s monitoring contractor performed the work, they would respond.  The claim 829 

is in the final stage; no funds were obligated yet but the claim was in the “to receive payment” 830 

column.  Once funds are obligated, 75% of the claim, slightly under $3 million, was expected 831 

and would hopefully be received next year.  Mr. Morera stated, if the District receives funds, it 832 

would help with realigning budget expenditures.  833 

Ms. Cerbone highlighted the “Legal litigation” line item expenses.  A total of $263,000 834 

was spent to date on legal litigation in Fiscal 2019, of which, $38,000 was expended to CAS for 835 

consulting fees and engineering information.  Historically, the total legal litigation expended to 836 

date was $658,000, of which $134,000 was attributable to CAS.  837 

In response to a question, Ms. Cerbone would let Mr. Morera know how much principal 838 

was paid on the Series 2011 bonds, prior to refinancing. 839 

 840 

On MOTION by Mr. Tornincasa and seconded by Mr. Prudhomme, with all in 841 
favor, the Unaudited Financial Statements as of March 31, 2019, were 842 
accepted. 843 
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TENTH ORDER OF BUSINESS Approval of April 10, 2019 Regular Meeting 844 
Minutes 845 

 846 
Ms. Cerbone presented the April 10, 2019 Regular Meeting Minutes.  Edits from the 847 

District Engineer and District Counsel were previously submitted to Management and 848 

incorporated into the minutes being presented for approval but were not reflected in the 849 

minutes in the agenda package.   850 

 851 

On MOTION by Mr. Prudhomme and seconded by Mr. Tornincasa, with all in 852 
favor, the April 10, 2019 Regular Meeting Minutes, as amended to incorporate 853 
all edits previously submitted to Management, were approved.  854 

 855 
 856 
ELEVENTH ORDER OF BUSINESS Public Comments 857 
 858 

There being no public comments, the next item followed. 859 

 860 

TWELFTH ORDER OF BUSINESS Supervisors’ Communications 861 
 862 

Mr. Prudhomme stated the District installed a decoy duck and asked if its purpose was 863 

to monitor the water level.  Mr. Selchan stated that it held the sprinkler line up, off the bottom.  864 

Mr. Tornincasa stated he now has a better understanding of the ongoing project issues 865 

and potential litigation matters.  He was appreciative of the time Mr. Selchan spent with him in 866 

the field. 867 

Mr. Morera asked if anyone followed up with Mr. Dan Clark, regarding his comments at 868 

the last meeting.  Mr. Selchan replied no; the District cannot address or change any of Mr. 869 

Clark’s comments about his neighborhood or his drainage issues with the City, as the project 870 

was approved by the City, not the District.  He personally never witnessed any of the storm 871 

events that Mr. Clark referred to.    872 

Mr. Prudhomme asked if the District is obligated to communicate to renters.  Mr. 873 

Selchan stated he was unsure if the District has a legal obligation to respond but he typically 874 

responds to explain the District’s policy on a matter, so they have a better understanding. 875 

Mr. Morera thanked everyone for adjusting their schedules to hold this meeting today.  876 

Coral Springs residents were invited to participate in the Temple of Time Ceremonial burn on 877 

May 19th, weather permitting.  He thanked everyone for their continuing support of the District.   878 
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THIRTEENTH ORDER OF BUSINESS Staff Reports 879 
 880 
A. District Counsel: Lewis, Longman & Walker, P.A 881 

Mr. Malefatto provided the following update: 882 

 The Legislation session ended and neither bill that might have impacted the District was 883 

adopted.  The bill related to voting in Special Districts in Coral Springs was expected to be 884 

reintroduced next year since Commissioner Daley who supports the bill, will be seated in the 885 

Legislature next year.  The bill Special Districts assessments to be treated as taxes failed.  886 

 In the IBI litigation matter, a second mediation meeting was scheduled for August 8th.   887 

 A Shade, Executive Session was requested to discuss the District’s position going into 888 

the mediation.  It should be held prior to the mediation, either at the July 10th meeting or at a 889 

Special meeting.  Depending on the outcome of the mediation, it may be necessary to schedule 890 

another Shade Session to discuss future litigation.  Typically, Counsel for all parties would 891 

communicate their positions to the Mediator one week before the mediation date. 892 

 A Meeting was scheduled for May 30th to discuss litigation strategy, use of experts going 893 

forward and preparation for the litigation. Meeting attendees would be Mr. Malefatto, Ms. 894 

Cerbone, a representative of CAS, Mr. Steve Smith and Counsel, Mr. Mike Wilson.  895 

The Executive Session would be scheduled for July 10th, during the regular meeting, 896 

subject to confirming everyone’s schedules. 897 

Ms. Cerbone was directed to relocate the meeting to another location, until the bug and 898 

air conditioning issues are resolved; she would notify everyone of the new location. 899 

B. District Engineer:  Craig A. Smith & Associates  900 

 Monthly Engineer’s Report 901 

The Engineer’s Report was included for informational purposes. 902 

C. District Engineering Consultant:  John McKune 903 

There being no report, the next item followed. 904 

D. District Field Supervisor:  Cory Selchan 905 

Mr. Selchan reported the following: 906 

 The District received 3” of rainfall since the last meeting, causing the rental pump to run 907 

24-hours a day to keep the water levels at 6’, in case a major storm event occurred. 908 

 Board Members were invited to tour the area; Mr. Tornincasa’s visit was appreciated.    909 
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Mr. Selchan stated, after contemplating Mr. Tornincasa’s question regarding the bridge 910 

and whether he would do things differently; looking back, he would do the bridge work only, so 911 

the focus was on the bridge, allowing time to address any unforeseen events, and to move in a 912 

different direction.   913 

 Daily operations were going as planned. This being Florida’s official rainy season today 914 

Hurricane Season two weeks away, which projections indicating few major events. 915 

Mr. Morera stated, given the time crunch the District was up against, led to the 916 

solutions that were presented to put the District in the current position.  Mr. Selchan stated 917 

that was correct because the bridge was done last and the major focus was on the canal work.   918 

 Applications to fill two vacant positions were being obtained. 919 

Mr. Melafatto confirmed Mr. Wilson’s attendance at the Executive Session on July 10th.    920 

E. District Manager:  Wrathell, Hunt & Associates, LLC 921 

Ms. Cerbone stated, per Mr. Maguire, the City Commission passed the amendment. 922 

 NEXT MEETING DATE:  June 12, 2019 at 6:30 P.M. 923 

 The next meeting will be held on June 12, 2019 at 6:30 p.m., at a location to be 924 

determined, until the meeting room issues, at Sartory Hall, are resolved.  925 

 926 

FOURTEENTH ORDER OF BUSINESS Adjournment 927 
 928 
There being no further business to discuss, the meeting adjourned at 9:30 p.m. 929 

 930 

 931 

 932 

[SIGNATURES APPEAR ON THE FOLLOWING PAGE] 933 

934 
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 935 
 936 
 937 
 938 
 939 
 940 
___________________________  ____________________________ 941 
Secretary/Assistant Secretary President/Vice President 942 
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June 5, 2019 
 
Board of Supervisors 
Sunshine Water Control District 
2300 Glades Road, Suite 410W 
Boca Raton, Florida 33073 
 
RE: MONTHLY ENGINEER’S REPORT (June 12, 2019) 
 May 8, 2019 – June 4, 2019 
 SUNSHINE WATER CONTROL DISTRICT 
 CAS PROJECT NO. 15-1826 
 
Dear Board of Supervisors: 
 
Craig A. Smith & Associates, Inc. (CAS) is pleased to provide you with the following Monthly Engineer’s Report summarizing 
activity performed by this office on behalf of SWCD during the referenced period including future work.  Anything of 
significance occurring after this writing will be brought up at the June 12, 2019 BOS meeting.   
 
Current Projects 
 
WOFC Phase 1B & 1C 
 

• The project is on contract day 202 as of this writing and is anticipated to finish ahead of schedule. 
• Riprap installation under Coral Springs Drive Bridge for bank stabilization is complete. 
• Geotechnical test was performed on Friday, May 31, 2019 by Terracon.  Final report is to be submitted this week. 
• Canal work is complete at both phases.   
• Dams have been removed as of June 3, 2019. Turbidity curtains to follow.   
• Bypass pump use has ceased and is waiting to be picked up by the owner.   Water level remains low due to lack of 

rain.   
• Sod work remaining  is minimal and should be finished imminently.   
• Pay Application No. 6 has been approved by CAS.  
• Retainage (10% of paid work to RBC is held back) to date on the project is $252,403.94 and can be released once 

substantial completion is agreed upon or under the final pay application submittal.   
• Change Order No. 5 was approved to provide irrigation zones for 7 properties to irrigate and this work is to be 

completed by Friday, June 7, 2019. 
• Pending for review are the as-built plans which are to be provided by Rio-Bak Corporation (RBC) and verified by 

CAS.  This will be used to verify final earthwork quantities.   
• Construction status reports are provided weekly by CAS. 
• Change Order No. 6 is requested for authorization to install additional irrigation lines and for an irrigation pump 

repair for a not to exceed amount of $1,000.00 (Jim Maguire).   
• Final punch list items to be determined by the team for project close out purposes. 
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Permitting 
 

• Life Fellowship 11401 W. Sample Road; Right-of-way (ROW) permit application has been submitted and cost 
recovery fee has been requested before any further action is taken. 

• ROW permit application for directional bore under SWCD canal south of Royal Palm Blvd off University Drive has 
been responded to with revision on boring depth requested.   

 
 
CAS continues to be engaged with public inquiries regarding the SWCD permit process and post permit compliance 
matters.  We look forward to working with the SWCD on current and future important projects.  Should there be any 
questions, I can be reached at the letterhead numbers shown or by electronic mail at orubio@craigasmith.com.  
 
Sincerely, 
 
CRAIG A. SMITH & ASSOCIATES 
 
 
Orlando A. Rubio, PE 
Sr. Supervising Engineer 
 
cc: SWCD – Cory Selchan, John McKune, PE (via e-mail) 

WHA – Cindy Cerbone, Debbie Tudor, Daphne Gillyard, Lisa Dao (via e-mail) 
CAS – Gene Schriner, PE, Steve Smith, PE, Jim Maguire (via e-mail) 
 

\\cas-depot\Projects\Districts\Sunshine_Water_Control\MONTHLY ENGINEERS REPORTS\2019-06\SWCD-MonthlyRpt-2019.06.05.docx 
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SUNSHINE WATER CONTROL DISTRICT 
NOTICE OF FISCAL YEAR 2019 REGULAR MEETINGS 

The Board of Supervisors (“Board”) of the Sunshine Water Control District (District”) will hold 
regular meetings for Fiscal Year 2019 at 6:30 p.m., at Sartory Hall, located in Mullins Park, 
10150 NW 29 St., (Ben Geiger Drive), Coral Springs, Florida 33065 on the following dates: 

 October 10, 2018 
 November 14, 2018 
 December 5, 2018 
 January 9, 2019 
 February 13, 2019 
 March 13, 2019 [Landowners’ Meeting & Regular Meeting] 
 April 10, 2019 
 May 8, 2019 (canceled) 
 May 15, 2019 
 June 12, 2019 
 July 10, 2019 
 August 14, 2019 
 September 11, 2019   

The purpose of these meetings is for the Board to consider any business which may properly 
come before it. The meetings are open to the public and will be conducted in accordance with 
the provision of Florida law. The meetings may be continued to a date, time, and place to be 
specified on the record at the meeting. A copy of the agenda for these meetings may be 
obtained from Wrathell, Hunt & Associates, LLC, 2300 Glades Road, Suite 410W, Boca Raton, 
Florida 33431 or by calling (561) 571-0010. 

There may be occasions when one or more Supervisors or staff will participate by telephone. 
Pursuant to provisions of the Americans with Disabilities Act, any person requiring special 
accommodations at this meeting because of a disability or physical impairment should contact 
the District Office at (561) 571-0010 at least 48 hours prior to the meeting. If you are hearing 
or speech impaired, please contact the Florida Relay Service by dialing 7-1-1, or 1-800-955-
8771 (TTY) / 1-800-955-8770 (Voice), for aid in contacting the District Office.   

A person who decides to appeal any decision made at the meeting with respect to any matter 
considered at the meeting is advised that person will need a record of the proceedings and 
that accordingly, the person may need to ensure that a verbatim record of the proceedings is 
made, including the testimony and evidence upon which such appeal is to be based. 

District Manager 
Sunshine Water Control District 


	SWCD MINUTES 05.15.19.pdf
	Structure Bookmarks
	 Consideration of Tree Removal Quotes for the Temple Beth Orr Permit 95 
	A. Southern Arbor Services, Inc. 146 
	 Related to Phase 1C, as part of the encroachment removal process, a lot of dead 694 vegetation was removed from canal banks behind seven lots, which now requires an irrigation 695 zone where there was none to irrigate the canal ROW.  Rio-Bak Corporation requested a change 696 order of approximately $3,500; $500 per lot to install lines to irrigate those banks. The other 697 Phase already had irrigation lines. Discussion ensued regarding guarantee lines, which party is 698 responsible for repairing broken s
	 Phase 1B was almost complete. 752 
	A. District Counsel: Lewis, Longman & Walker, P.A 881 
	 The Legislation session ended and neither bill that might have impacted the District was 883 adopted.  The bill related to voting in Special Districts in Coral Springs was expected to be 884 reintroduced next year since Commissioner Daley who supports the bill, will be seated in the 885 Legislature next year.  The bill Special Districts assessments to be treated as taxes failed.  886 
	B. District Engineer:  Craig A. Smith & Associates  900 
	C. District Engineering Consultant:  John McKune 903 
	D. District Field Supervisor:  Cory Selchan 905 
	 The District received 3” of rainfall since the last meeting, causing the rental pump to run 907 24-hours a day to keep the water levels at 6’, in case a major storm event occurred. 908 
	 Daily operations were going as planned. This being Florida’s official rainy season today 914 Hurricane Season two weeks away, which projections indicating few major events. 915 
	 Applications to fill two vacant positions were being obtained. 919 
	E. District Manager:  Wrathell, Hunt & Associates, LLC 921 
	 NEXT MEETING DATE:  June 12, 2019 at 6:30 P.M. 923 





